
Newmark/Muscoy Conference Call Notes 
26 September 2005 (1:30 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/Secor 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Contract Issues 

� Kim will forward remaining documents, which were due 24 September, when they are 
received from city.  URS will review documents referred to in O&M Plan, then advise Kim. 
Kim will send Dennis an email regarding which WA and task this effort will be performed 
under. 

� Dennis informed Kim that Mark has noted that they have not received an official copy of the 
FSP.  Dennis gave him a CD in April but it was not under a formal dated cover letter from 
EPA. 

Construction 

� El-Co completed the canal gate valve vault floor.  Davis installed H-O-A switches on booster 
pump control panels. 

� The Encanto Park instrumentation cable was received today and will be installed. 

Well Construction 

� Mark said the water level data was corrected and forwarded to Dennis. 

� Bill is continuing work on agreement with Muni regarding the boosting of the water. The 
Muni 9th Street well is still down. 

� URS reviewed the second version of the Encanto Park startup procedure and sent comments 
to Dave and Bill. 

� Kim noted that a timeline may be useful for the Encanto Park startup. 
� Kim noted that if any remedy water is sold to Muni, the volume of water is required.  Bill 

noted that there may not be any remedy water used during startup. 
� Bill will email status of the MW SCADA system to the group. 
� Adam discussed option of eliminating the chlorine scrubber.  Bill stated that this is not a 

desirable option for the city and that the city will further research the chlorine scrubber. 
� Kim requested a list of all city documents and what date they will be submitted. 
� Adam will send what he currently has of record drawings to Bill in AutoCad format. 

General 

� The next technical meeting is tentatively scheduled for week of 10 October, which will also 
include Encanto Park Booster Station startup and inspection. 

Community 

� None. 



Next Conference Call 
Monday, 3 October 2005, 2:00 P.M.; Call in #: 415-947-8520, access code 

is 2332#. 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


